
Revised CesrTA  Damping Rings R&D Plan 
 
The revised CesrTA proposal preserves the essential components of the damping rings 
R&D plan including: 

1. Electron cloud growth and instability studies:  
a. Measure cloud growth in wiggler, dipole, quadrupole fields 
b. Test the effectiveness of electron cloud suppression techniques 
c. Measure instability thresholds and emittance growth at the lowest 

achievable emittance.  
d. Test instrumented wiggler vacuum chamber at 5GeV  

2. Development of low emittance tuning techniques with a goal of achieving < 20pm 
vertical emittance 

a. Implement high resolution single turn BPM electronics for precision 
measurement of orbit and dispersion 

b. Upgrade survey equipment to improve the efficiency and accuracy of  
alignment of guide field magnets 

c. Analysis of beam based measurements to identify sources of emittance 
dilution 

d. Implementation of corrective measures based on findings (c) 
e. Test and refinement of low emittance tuning algorithms 

3. X-ray beam size monitor 
Development of 1-dimensional x-ray beam size monitor with the capability of 
measuring variations of beam size at the lowest attainable emittance for both 
electrons and positrons. 
 

Given the reduction in the duration of the program, the contributions from  the DOE that 
enable early deployment of key instrumentation are critical to maintaining the essential 
components of the R&D plan. 

 
 The elements of the CesrTA proposal that will be deemphasized or eliminated include: 

1. Study of ion related instabilities and emittance dilution 
2. 2-dimensional x-ray beam size camera upgrade 
3. Contingency for  

a. Follow-up tests of alternative mitigation techniques  
b. Tests of  ILC prototype hardware 
c. Further reductions in beam emittance, and further refinement of low 

emittance tuning methodology. 
 
Low Emittance Tuning 
 
Low emittance tuning depends on implementation of new instrumentation, upgraded 
beam position monitors for precision measurement of orbits, upgraded equipment for 
magnet survey and alignment, and x-ray beam size monitor to measure the ultra- low 
emittance. Beam based measurements will be used to identify sources of emittance 
blowup. Thanks to the contribution from the DOE for new equipment, acquisition and 
installation of digital beam position monitor electronics can be completed during the third 
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major shutdown and upgraded survey equipment is available during the second 
shutdown. Both permit an accelerated start of the low emittance tuning program.  
 
X-ray Beam Size Monitor 
 
The ability to measure vertical emittance in the picometer regime for both electron and 
positron beams is essential to the CesrTA program and we plan to accelerate the purchase 
of the x-ray optics and installation of the x-ray beam lines. We had originally proposed to 
enhance the functionality of the beam size monitor with a 2 dimensional camera upgrade. 
However, the 2-d capability is not critical to the low emittance tuning effort or the e-
cloud research plan. In view of the limited running time, we do not expect to pursue the 
2-d upgrade.  Horizontal and vertical emittance measurements in this scenario will be 
carried out independently. 
 
Ions 
 
Because the available experimental time is limited, we will de-emphasize the fast ion 
studies. 
 
Running Time 
 
The greatest impact of the reduction in running time necessitated by the revised budget is 
the loss of contingency for investigating unexpected discoveries, and testing ILC 
prototypes, and a modest increase in our low emittance target.  
  
Collaboration  
 
We are exploring the possibility of collaboration with university research groups. In 
particular we are preparing descriptions of several components (eg, fast readout 
electronics for the electron cloud retarding field analyzers) which have a scope that is 
well-matched to work by university groups. We are negotiating with Alfred University to 
provide hardware as well as manpower resources for the development of the x-ray beam 
size monitor.  We are pursuing expanded collaborations with Daresbury, LBNL and 
SLAC which may be able to provide hardware needed for the electron cloud 
experimental program.  Indeed collaboration is essential to insure that the CesrTA R&D 
is integrated and consistent with the overall ILC damping rings program. If we are unable 
to persuade collaborators to contribute hardware to the CesrTA effort, we will necessarily 
reduce the number of tests of alternative e-cloud mitigation techniques.  
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Revised CesrTA Time Line with Tasks and Milestones 
 
 

Period Date Duration Tasks and Milestones 
Down 1 
 

5/19/08 15 days 
 

1) Install first instrumented dipole chamber along with 
additional instrumented drift chambers in CESR 

CesrTA Run 1 
 

6/3/08 
 

28 days 
 

1) Electron cloud growth studies in instrumented chambers 
at 2-2.5 GeV 
2) Low emittance operation and alignment studies in 
CESR-c configuration 

Down 2 
 

7/1/08 
 

92 days 
 

1) Reconfigure CESR for low emittance 
   a. Wiggler moves (from arcs to L0) 
   b. Vertical separator removal (L3) 
2) Instrumented vacuum chambers (RFAs) 
   a. Install first wiggler chambers with EC instrumentation 

and mitigation hardware (L0 installation) and adjacent 
drift chambers.. 

    b.Dipole and drift chambers in arcs (regions where   
wigglers removed).  Mitigation hardware dependent 
on collaborator support 

   c. Drift chambers (or possibly dipole chicane if available 
from SLAC) in L3 

3) Optics line for X-ray beam size monitor (positrons) 
4) Deploy upgraded BPM system around part of ring 
5) Upgraded leveling and adjustment system on 
quadrupole stands 
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Period Date Duration Tasks and Milestones 
CesrTA Run 2 
 

11/18/08 
 
 

42 days 
 

1) Tests of EC growth in vacuum chambers at 2-2.5 GeV.  
Characterize growth as a function of bunch spacing, 
intensity, train configuration, emittance. 
2) Continue beam-based and instrumental alignment 
program to achieve ultra low emittance 
3) Experiments at low emittance to explore instability 
thresholds and emittance dilution due to the ECI and FII 
4) Commission positron X-ray BSM 

Down 3 
 

1/6/09 
 

43 days 
 

1) Complete alignment/survey upgrade 
2) Install 2 additional instrumented dipole chambers with 
EC mitigation* 
3) Install 3 instrumented quad chambers (L3) with EC 
mitigation* 
4) Complete BPM system upgrade 
5) Install solenoid windings in drift regions 

CesrTA Run 3 
 

4/7/09 
 
 

42 days 
 

1) EC growth measurements in chambers in 2-5 GeV range 
2) Continued work to achieve ultra low emittance  
3) Instability and emittance dilution experiments 

Down 4 
 

7/7/09 
 

49 days 
 

1) Install optics line for electron X-ray beam size monitor 
2) Complete longitudinal feedback upgrade 
3) Installation of additional vacuum chambers with EC 
diagnostics and mitigation as determined by results of 
CesrTA runs 1-3, perhaps at a reduced level, depending on 
funding. 
4) Install photon stop for 5 GeV wiggler operation in L0 

CesrTA Run 4 
 

9/21/09 
 

42 days 
 

1) Complete evaluation of electron cloud growth in 
wiggler, dipole and quadrupole chambers.  Compare with 
simulation and prepare evaluations for ILC EDR 
2) Continue program to achieve ultra low emittance 
3) Detailed experiments at the lowest achieved emittance 
to characterize EC instability thresholds and emittance 
dilution 
4) Commission electron X-ray beam size monitor  
5) Measure electron cloud growth and mitigation in 
wigglers at 5GeV 
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Period Date Duration Tasks and Milestones 
CesrTA Run 5 
 

12/21/09 
 
 

42 days 1) Continue program to achieve ultra low emittance 
2) Experiments to characterize instability thresholds and 
emittance dilution and prepare evaluations for the ILC 
EDR 

Down 5 
 

2/1/10 
 

21 days 1) Install additional vacuum chambers with EC diagnostics 
and mitigation as determined by results of CesrTA and 
other ILC experimental programs, perhaps at a reduced 
level depending on funding 

CesrTA Run 6 
 

2/23/10 42 days 
 

1) Complete program to achieve ultra low emittance 
2) Characterize electron and positron instability thresholds 
and emittance-diluting effects at the lowest achievable 
vertical emittance for  both electrons and positrons 
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 In 2008 the Cornell Electron Storage Ring (CESR) will end nearly three decades of providing 
electron-positron collisions for the CLEO experiment.  At that time it will be possible to reconfigure 
CESR as a damping ring test accelerator, CesrTA, for the International Linear Collider (ILC) project.  As 
the world's only operating wiggler-dominated storage ring, CESR offers a unique opportunity with which 
to investigate beam physics and instrumentation critical to the design and operation of the ILC damping 
rings that are perhaps the most challenging accelerator system in the ILC.  The CESR-c damping wigglers 
are the technology choice for the ILC baseline design [1].  CesrTA will operate with horizontal 
emittances in the nanometer range and a vertical emittance and bunch spacing approaching those 
specified for the ILC damping rings.  A core component of the CesrTA research program will be to study 
the electron cloud effect (ECE) in the damping wigglers as well as in other machine components, and 
techniques to suppress it – a critical ILC design issue.  An instrumented vacuum section with wiggler, 
bend, quadrupole and drift regions will be used for these studies.  The measurements from these studies 
will be used to test the simulations of ECE.  The changes required to make CESR available as a test 
accelerator are modest so that research results will be available in time for use by the ILC program. 
 Ultra low vertical emittance operation will be achieved using the sophisticated tools developed by 
the CESR operations group to correct orbit, focusing, coupling, and dispersion errors from beam based 
measurements.  Improved algorithms based on these techniques will be developed as part of this project, 
as will new instrumentation designed to measure the very small vertical beam size.  ECE suppression 
techniques in wigglers, crucial for finalizing the ILC design, will be investigated.  The CESR injector can 
deliver electron as well as positron beams so that species dependence can be investigated with CesrTA. 
 We have actively supported the ILC Reference Design Report of 2007. This proposal supports 
critical R&D for the the first portion of the ILC Technical Design Phase (ILC TDP-I) through 2010. 
 The broader impacts of this work are significant.  The use of real time measurements for the 
optimization of beam performance via interactive algorithms has applications in several other areas of 
research of high complexity.  The fast x-ray profile monitors being developed here and the other 
instrumentation developed for CesrTA will be very useful for synchrotron radiation research and other 
accelerator applications.  Ultra low emittance continuous tuning to be developed will be essential for new 
synchrotron sources as will mitigation of ECE for electron beams, a now established effect.  Of primary 
importance for the broader impact of this work is the hands-on training of accelerator and x-ray beam line 
scientists that serve around the world as principals and staff of laboratories for nuclear and particle 
physics and x-ray science. 

Faculty, staff and students participate in a broad gauged program of outreach and education 
involving graduate and undergraduate students and the general public with special emphasis on K-12.  
The laboratory’s intellectual and physical resources are used to promote the adventure of science directly 
to young people as well as to provide workshops and direct support for teachers of science in their own 
classrooms and in group settings on campus.  In addition, we have been collaborating with 
underrepresented populations in both urban settings of New York City and rural areas here on the edge of 
Appalachia.  Creation of materials for the classroom is also an important part of our work in helping 
teachers in New York State deal with changing science curricula. 
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The Conversion and Operation of the Cornell Electron Storage Ring as an 
International Linear Collider Damping Ring Test Accelerator 

 
1.  Introduction 
 
In early 2008 the Cornell Electron Storage Ring (CESR) will conclude nearly three decades of providing 
electron-positron collisions for the CLEO experiment.  At that time it will be possible to reconfigure 
CESR as a damping ring test accelerator, CesrTA, for the International Linear Collider (ILC) project [2].  
With its twelve damping wigglers, CesrTA will offer horizontal emittances in the nanometer range and 
vertical emittances in the several picometer range approaching ILC damping ring emittances.  An 
important feature of the CesrTA concept is the ability to operate with positrons or electrons.  Positron 
operation will allow detailed testing of electron cloud issues critical for the operation of the ILC positron 
damping rings [3]. By alternating operation between electron and positron beams, we will be able to 
carefully characterize and distinguish various species dependent effects in a single ring.  Other key 
features of the CesrTA plan include operation with wigglers that meet or exceed all ILC damping ring 
requirements, the ability to operate from 1.5 to 5.5 GeV beam energies, a test bed for developing low 
emittance tuning algorithms and instrumentation, and the availability of a large insertion region for testing 
damping ring hardware.  The evolutionary approach to developing low emittance tuning algorithms along 
with the development of state of the art survey techniques to correct the positions of the storage ring 
magnetic elements and the fast x-ray imaging techniques required for measuring these very small vertical 
beams sizes are essential to the success of the project. 
 
2.  Schedule and Budget 
 
This project is designed to match the schedule for the ILC Technical Design Phase (TDP). It is assumed 
that the budget for operating the storage ring through March 2008 will come from the current Cooperative 
Agreement (NSF PHY-0202078).  This CesrTA proposal will support a proportionate fraction of the 
operating cost of the storage ring beginning April 1, 2008 and continue through March 31, 2010. 
 
3.  Damping Ring Physics and Technical Issues 
 
A number of critical R&D items have been identified by the ILC Damping Rings Group as important 
research priorities for the next few years.  Among the highest priorities on the list are the demonstration 
of machine correction and tuning techniques to achieve the specified ultra low emittance performance, 
characterizing the electron cloud build-up in the machine and validating methods to suppress it.  By 
converting CESR to the CesrTA configuration, we expect to provide important data on each of these 
issues during the first part of the ILC TDP which concludes in 2010.  In particular, CesrTA offers a 
unique opportunity for studying emittance dilution due to electron cloud effects (ECE) at emittances 
characteristic of the ILC damping rings.  In addition, damping ring hardware and instrumentation can be 
developed and tested with beam in the CesrTA prior to the start of ILC construction. 
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3.1  Electron Cloud Effects 
 
Clouds of low energy (few eV) electrons are generated in the environment of a circulating charged 
particle beam primarily by photo-emission from the walls due to synchrotron radiation.  In an electron 
storage ring, the low energy electrons are driven away from the beam while in a positron ring, the 
electrons are drawn into the path of the beam.  The resulting electron cloud can introduce nonlinear 
focusing and amplitude dependent tuneshifts that contribute to emittance blowup.  The electron cloud can 
also couple transverse motion from one bunch to the next along a train leading to a dipole instability.  
Passage of the beam through the electron cloud focuses the positron beam and defocuses the electron 
beam and the electron cloud lifetimes are such that the cloud density typically increases with the passage 
of the train with a bunch-dependent tune shift appearing as its signature.  Emittance dilution begins well 
before the appearance of the instability [3]. 
 
Electron cloud phenomena severely constrain the parameters of the damping ring, including the ring 
circumference, beam current, bunch spacing, bunch length, vacuum chamber aperture, and ring energy.  
The maximum beam current in the ring (and therefore the minimum circumference) is limited by the 
build-up of the electron cloud.  Evolution of the cloud and cloud-induced instabilities leading to emittance 
dilution depend on the bunch spacing.  Simulations indicate that the electron cloud effects are more 
severe as the bunch length increases, whereas, single bunch collective effects tend to be less severe with 
longer bunches.  Sensitivity to the destabilizing effects of the electron cloud scales inversely with ring 
energy.  The growth of the electron cloud depends on the aperture of the vacuum chamber [4].  
Multipacting is enhanced by a smaller cross section vacuum chamber.  The density of the cloud depends 
on the chamber geometry and surface chemistry (secondary emission coefficient), local magnetic fields, 
the characteristics of the positron and electron beams, and generally increases with beam intensity [5].  
Thus, the understanding of the electron cloud effect is essential for choosing the right combination of 
parameters. 
 
To limit electron cloud effects, the addition of an antechamber on the vacuum chamber limits the number 
of primary photo-electrons that can reach the surfaces in the vicinity of the beam.  Grooves or fins that are 
machined into the chamber can also interfere with the trajectories of secondary electrons that can lead to 
multipacting, and coatings like TiN can significantly reduce the number of secondary electrons.  It is 
anticipated that methods to control electron cloud growth in the bend, quadrupole and wiggler vacuum 
chambers will all be necessary to achieve the operating specifications for the damping rings.  We plan to 
test the effectiveness of grooved chambers and surface coatings to suppress the secondary emission yield, 
along with clearing electrodes that sweep the electrons from the vacuum chamber [6].  
 
There have been measurements of the accumulation of an electron cloud, and the impact of the cloud on 
the circulating beam in many storage rings [4], but there have been no measurements in a wiggler 
dominated machine with the high beam current and ultra low emittance characteristic of the ILC positron 
damping ring.  There are currently twelve superconducting high field wigglers in CESR with parameters 
very similar to those specified for the ILC damping ring.  The CESR lattice can be reconfigured for ultra 
low emittance operation approaching that of the ILC damping ring.  In CesrTA we will measure the 
characteristics of the electron cloud in a damping wiggler vacuum chamber along with the buildup in a 
bending magnet, quadrupole magnet, and straight vacuum chambers.  We will instrument the vacuum 
chambers in these magnets to measure the dependence of the cloud density, growth rate, and decay time 
on beam current and bunch configuration and spacing, beam emittance and energy.  We will determine 
thresholds for head tail (emittance blowup) and coupled bunch instabilities as well as emittance dilution 
below these instability thresholds.  The experimental measurements will be accompanied by numerical 
simulations so that the modeling codes can be benchmarked in a wiggler dominated machine operating in 
the ILC ultra low emittance regime.  
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Understanding electron cloud physics in the regime relevant to the ILC positron damping ring is critical if 
we are to have confidence that the ring design will deliver the requisite low emittance bunches at the 
lowest possible cost.  This project offers the opportunity to measure the properties of the electron cloud in 
that regime. 
 
3.2  Fast Ion Instability 
 
An electron beam is subject to the effect of the fast ion instability (FII).  Ions are created by interaction of 
the beam with the residual gas molecules.  The ions may dilute the emittance of the electron bunch in an 
electron beam by a mechanism similar to the effect of the electron cloud on the positron bunch in a 
positron beam [7].  Similarly, ions may couple bunches within a train. The instability threshold depends 
on the beam configuration, bunch charge density, and residual gas pressure. The FII can dilute the 
emittance of the electron beam and ultimately limit the bunch and current density of the electron damping 
ring if not controlled.  It will be possible to use the CesrTA to explore the fast ion instability in the 
emittance, charge density, and beam current regime that is characteristic of the ILC electron damping 
ring. Our expectation is that most research in this area will take place at other facilities such as the KEK-
ATF and we do not intend to have a major effort on this topic. 
 
Ions will oscillate transversely in the field of the electron beam with a frequency that depends on the mass 
of the ion species and the charge of the electron bunch.  The appearance of that frequency in the spectrum 
of the stored electron beam is a signature of the beam ion interaction.  It is anticipated that the ion density 
will increase along the length of the train of bunches, and CesrTA will be capable of measuring individual 
bunch sizes, frequency, and tune shifts to further characterize the effect. 
 
Just as the electron cloud physics impacts the design of the positron ring, ion effects have a significant 
leverage on the specifications of the electron ring, including ring circumference, train length, bunch 
charge, vacuum chamber aperture and pumping speed.  In order to allow the ions to clear it will be 
necessary that there are gaps between the trains of bunches.  Larger circumference permits longer gaps 
and implies lower current.  The bunch train length and the bunch charge may be limited by ion effects.  If 
the total current is fixed, but the number of bunches is increased, then the length of the train increases and 
the space available for the ion clearing gap shrinks.  Finally, the accumulation of ions depends on the 
residual gas pressure, thereby determining chamber aperture and vacuum system requirements.  It is clear 
that a cost effective design of the electron ring depends on a thorough understanding of ion effects, and 
that depends on good measurements in the relevant parameter regime [8]. 
 
3.3  Ultra Low Emittance Operation 
 
The baseline design for the ILC damping ring beam calls for an extracted geometric horizontal emittance 
of about 800 pm and vertical emittance of 2 pm.  The horizontal emittance is a property of the lattice and 
depends on near zero residual dispersion in the damping wigglers.  The vertical emittance is due to the 
transverse coupling in tilted quadrupoles, offset sextupoles, and the vertical dispersion generated by tilted 
bends or offset quadrupoles.  The damping ring design requires that the coupling of horizontal to vertical 
emittance be less than 0.25%.  Accelerator physicists at the ATF at KEK have measured a vertical 
emittance of 4.5 pm at very low bunch intensity < 2 x 109 electrons/bunch, or about 10% of the design 
intensity.  The measured horizontal emittance in the ATF experiment was about 1.1 nm.  The 
corresponding x-y emittance coupling was about 0.3% [9]. 
 
The vertical emittance of a damping ring, provided that the vertical dispersion is negligible, scales as εy ~ 
Cxyεx, where Cxy is the coupling and εx the horizontal emittance.  Minimizing the vertical emittance 
depends on a careful survey of the magnetic elements, and on beam based correction of the orbit, the 
vertical dispersion, and the coupling.  To maintain operation at the lowest vertical emittance, it will be 
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necessary to continuously tune the storage ring.  For the operation of CESR for high energy physics and 
as a light source we use beam based measurements and have developed fitting algorithms to correct the 
machine orbits, and to minimize betatron phase and coupling errors and the residual vertical dispersion.  
We routinely correct phase errors to less than a degree and coupling errors to a fraction of a percent [10]. 
The beam based measurement and correction machinery that is used routinely in CESR today is based on 
our 25 year experience of operating the storage ring.  We will use the same machinery with further 
refinement to minimize vertical emittance of the beams via continuous tuning of the test accelerator to the 
needed level. 
 
We will exploit low emittance to enhance our sensitivity for the exploration of electron cloud.  
Confidence in the design of the damping ring depends critically on an understanding of the sources of 
emittance coupling and the development of robust beam based alignment algorithms so that it can be 
systematically minimized.  CesrTA offers a unique opportunity to demonstrate this. 
 
3.4  Ultra Low Emittance Diagnostics 
 
In order to achieve ultra low vertical emittance and characterize the beam properties in that regime, it is 
important to provide suitable machine diagnostics.  We plan to continue to develop these techniques so 
that they are an integral part of CesrTA operation.  Particular areas of R&D include development of a fast 
x-ray beam profile monitor that will be capable of bunch-by-bunch and turn-by-turn transverse beam 
profile measurements.  The high speed detector technology being pursued also offers the potential for 
longitudinal bunch-slicing in order to provide beam information in three dimensions.  This method offers 
much faster response and similar resolution to laser-wire techniques that are being pursued elsewhere.  A 
second area of development is the methodology for real-time vertical dispersion measurements.  The 
excellent resolution and fast processing time of the new digital BPM system makes it possible to rapidly 
measure the vertical dispersion to high precision by introducing a continuous small energy oscillation in 
the beam.  Controlling the vertical dispersion in the machine and correcting for slow drifts will be crucial 
to maintaining the required emittance in the ILC damping ring.  We are presently exploring techniques to 
achieve this goal and intend to apply them to CesrTA operations.   
 
We plan to develop continuous tuning techniques capable of taking advantage of the transverse emittance 
and dispersion information that is available in real time and to devote significant operating periods to the 
task of learning how to maintain the damping ring parameters reliably. 
 
4.  CesrTA Design 
 
4.1  Machine Requirements 
 
In order to obtain the smallest possible beam emittance, the CESR-c wigglers need to be located in 
regions with zero dispersion.  CESR has two 18 m long interaction regions (IR) that meet this criterion. 
Figure 1 shows the present location of the CESR-c wigglers and the straight sections in the ring that occur 
in each of L0-L5.  L0 is the South IR with the CLEO detector while L3 is the North IR the location of the 
former CUSB detector.  The CesrTA conversion will move six of the twelve wigglers, which are 
presently located in the arcs of the machine, to the South IR (L0).  The wigglers located in the L1 and L5 
straights will remain in place and zero dispersion regions will be created in the local optics at those 
places.  The move of the six superconducting wigglers to L0 will use the cryogenics support in that region 
currently feeding the superconducting IR quadrupole magnets.  Two spare wigglers will be used as test 
vehicles for testing possible solutions for the vacuum chamber design to limit the buildup of the electron 
cloud.  These modified wigglers will then be substituted for one or more of the wigglers in the South IR.  
This configuration of the wigglers will leave the North IR (L3) available for insertion devices such as 
specialized beam instrumentation and potential prototype damping ring hardware testing. 
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Figure 1.  Schematic of the CESR tunnel showing the straight sections located at each of L0-L5 and the 
present and future locations of the CESR-c superconducting damping wigglers. 
 
4.2  Operating Parameters 
 
We have designed optics for CesrTA using the TAO program and other tools based on the BMAD 
accelerator simulation library [11].  Figure 2 shows the optics functions for our baseline lattice design.  
We have used the flexibility of the individually controlled quadrupoles in CESR to arrive at the key 
machine parameters that are given in Table 1.  The integer horizontal tune in this design has been chosen 
in order to minimize the emittance.  Our goal is a vertical emittance in the 5-10 pm range for use in our 
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beam dynamics studies.  Touschek lifetime estimates for the 5 pm case and 2 x 1010 particles per bunch 
(the ILC design specification) yield a value of order 10 minutes when IBS effects are included. 
 
Table 1:  CesrTA Parameters.   
 

Parameter Value* 

No. of Wigglers 12 
Wiggler Field 2.1 T 
Beam Energy 2.0 GeV** 

Energy Spread (∆E/E) 8.6 x 10-4 
Vertical Emittance 5 – 10 pm 
Horizontal Emittance 2.25 nm 
Transverse Damping Time 47 ms 
Qx 14.57 
Qy 9.62 
Qz 0.075 
Total RF Voltage 8.5 MV 
Bunch Length 9 mm 
Momentum Compaction 6.4 x 10-3 

* Numbers in the table are zero current values. 
**  CESR can operate from 1.5 GeV to 5.5 GeV. 
 

 
The equilibrium horizontal emittance obtained for this configuration is 2.25 nm.  It is dominated by 
intrinsic emittance generated by the wigglers themselves.  Emittance generated in the wigglers scales in 
proportion to the value of the horizontal beta function in the wiggler and inversely with the cube of the 
wiggler bending radius.  Further optimization of the lattice and wiggler fields offers the possibility of 
further reduction of the horizontal emittance to values below those obtained so far. 
 
The dynamic aperture of this optics has been evaluated for fractional energy offsets of 0.5% and 1% and 
is shown in Figure 3.  The tracking code employs the same wiggler map as is used for CESR-c 
calculations [12].  Particles are considered lost when their amplitude exceeds the real physical aperture.  
The projected horizontal emittance of the injected beam is ~ 1000 nm.  The beam is assumed to be fully 
coupled so that the vertical emittance is half the horizontal (~ 500 nm).  These calculations indicate an 
acceptable dynamic aperture.   
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   Figure 2.  CesrTA Lattice Parameters for 2.0 GeV Operation 
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Figure 3.  CesrTA dynamic aperture for 0.5% and 1.0% energy offsets for 8.5 MV accelerating RF 
voltage.  The elliptical curve corresponds to 3σ of the rms size of the injected beam. 
 
4.3  Magnet Misalignment Tolerances 
 
Our ability to operate CesrTA in the ultra low emittance mode proposed here is strongly dependent on our 
ability to correct for magnet misalignments.  Magnet misalignments in CESR create vertical dispersion 
and couple horizontal and vertical emittance.  In order to achieve the target vertical emittance, the 
sensitivity to misalignments has been characterized and algorithms for correcting misalignments have 
been evaluated. Table 2 shows the nominal alignment resolution that we can achieve with existing survey 
techniques.   
 
  Table 2:  Nominal magnet alignment resolution in CESR 
 

Element Alignment 
quad, bend, and wiggler offset 150 µm 
sextupole offset 300 µm 
quad, bend, wiggler, and sextupole roll 100 µrad 

 
Simulations have been performed incorporating the random misalignment of elements using multiple 
seeds.  These simulations assume that, with sufficient effort, we can achieve alignment accuracies around 
the ring which are consistent with our alignment resolution.  Figure 4 shows that, with alignment errors at 
the nominal level of our alignment resolution, the resulting uncorrected vertical emittance in CesrTA 
would be approximately 140 pm.  The dominant sensitivity is to vertical offsets of the CESR quadrupoles.  
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Figure 4.  Impact of magnet misalignment normalized to the nominal alignment resolution on 
uncorrected vertical emittance. 

 
We are pursuing a two-pronged approach to ameliorate the effects of magnet misalignments. The first 
seeks to improve our alignment capability by employing improved survey techniques along with more 
precise positioning mechanisms on our magnet stands.  If the overall alignment resolution can be 
improved by a factor of four, then the uncorrected vertical emittance would drop to ~ 8 pm.  The second 
path is to compensate for the effects of residual magnet misalignments using steering magnets and skew 
quadrupoles to correct the measured orbit distortion and dispersion.  This technique has been evaluated 
using simulations that take BPM resolution into account.  When the distributions of magnet 
misalignments are set to the nominal values, as given in Table 2, we obtain the corrected vertical 
emittances that are shown in Table 3.  The results of our simulations for 200 random seeds are 
summarized in Fig. 5.  These values are consistent with reaching our target values of 5-10 pm for the 
vertical emittance. 
 

Table 3:  Corrected vertical emittances for magnet misalignments at the level of our nominal 
alignment resolution 

 
Corrction Type Average Value 95% Limit 
Orbit Only 10.2 pm 21.4 pm 
Orbit + Dispersion 3.9 pm 8.2 pm 
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Figure 5.  Distribution of vertical emittance for 200 seeds when (top) no correction of orbit or 
dispersion (middle) orbit but no dispersion correction, and (bottom) orbit and dispersion 
correction. 

 
4.4  The Effect of Intrabeam Scattering 
 
Intrabeam scattering (IBS) [14] will play a significant role in the emittance that can be attained in CesrTA 
with a bunch charge corresponding to the ILC bunch charge.  For our baseline 2.0 GeV lattice with εx = 
2.25 nm, a 9 mm bunch length, and assuming that the machine has been corrected to achieve a 5 pm 
vertical emittance in the zero current limit, we find that the horizontal emittance grows by a factor of ~ 2 
as we move from the zero current limit to a bunch with 1 x 1010 particles.  For an ILC bunch with 2 x 1010 
particles, the horizontal emittance is 2.7 times larger than the zero current value.  In the limit that the 
vertical emittance is dominated by coupling, these same growth factors will apply.  Since the IBS growth 
rates scale as γ-4, the emittance blowup can be reduced further  by lengthening the bunch, or, at the 
expense of a slightly larger zero current emittance, moving to a higher energy.  We have explored a 2.5 
GeV lattice with a horizontal emittance that varies from εx = 2.85 nm at zero current to εx ~ 4.5 nm at 2 x 
1010 particles per bunch.  This flexibility to control the operating conditions in CESR gives us confidence 
that low emittance operation for the beam dynamics tests can be achieved. 
 
5.  Primary CESR Conversion Activities 
 
In order to operate the CESR ring as a test accelerator to study the properties of an ultra low emittance 
damping ring, several ring modifications are required.  The core modifications to CESR are: 
 

• Relocation of the CESR-c damping wigglers to regions with zero dispersion. 
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• Removal of the CLEO solenoid compensation elements and the final focus quadrupoles in the 
South IR. 

• Installation of local diagnostics for measuring electron cloud densities, particularly in  
 and around the dipole, quadrupole and wiggler magnets. 
• Installation of the necessary instrumentation to obtain and measure ultra low emittance  
 beams. 
• Improvements to CESR alignment and survey capabilities to provide the precision  
 alignment required for ultra low emittance operation. 

 
5.1  Damping Wiggler Relocation to the L0 Straight 
 
As has already been described, six of the current twelve CESR-c damping wigglers can remain in their 
present locations in the L1 and L5 straight sections of the CESR ring.  The remaining six wigglers must 
move to a region that can be configured for zero dispersion in order to achieve ultra low emittance 
operation while still preserving the damping time of the ring.  For CesrTA, these wigglers will be moved 
to the L0 straight, the present location of the CLEO detector and the associated IR focusing and 
compensation magnetic elements.  The CLEO detector will remain in place.  The following is a list of 
changes that will be needed in the L0 region: 
 

• Remove the interaction region focusing and solenoid compensation elements.  This  
 includes the superconducting quadrupole focusing packages, the permanent magnet  
 quadrupoles located inside of CLEO, and the superconducting anti-solenoids 
• Remove the CLEO beryllium beam pipe and drift chambers 
• Install all magnets needed for the CesrTA optics 
• Install a vacuum chamber that transits the empty bore of the CLEO detector 
• Remove the six wigglers that are presently located to the south of the L1 and L5  
 straights in CESR and move them along with their power supplies to L0 and provide a  
 suitable support and alignment system 
• Adapt the existing cryogenics support for the L0 superconducting magnetic elements to provide  
 cyrogenic support to the six wigglers. 
• Upgrade the vacuum chambers through the L0 straight section with diagnostics to monitor for  
 the presence of the electron cloud throughout the region 
• Provide a synchrotron radiation beam dump downstream of the wigglers in the direction  
 of the positron beam by upgrading the present fast luminosity monitor window 

 
As part of the vacuum system upgrade in L0, we expect to install solenoid coils on all of the straight 
vacuum chambers that are not inside a magnet.  We may carry this out for all the additional straight 
sections of vacuum chamber in CESR if further tests show this to be needed.  We intend to install vacuum 
chambers in this region to explore various ECE suppression methods including NEG coatings, grooved 
surfaces, and clearing electrodes.  This will make this region a flexible electron cloud laboratory for 
studying ECE suppression techniques intended for use in the ILC damping rings.  This will be carried out 
by laboratory staff under the supervision of Project Director Mark Palmer with some of the materials 
being supplied by our collaborators from KEK, SLAC and LBNL. 
 
5.2  Modifications to the L3 Straight 
 
Minimal modifications to the equipment in the L3 straight is required for the CesrTA program. 
Depending on the availability of prototype ILC damping ring components, and the availability of 
additional funds, this region can be adapted for tests in realistic ILC damping ring conditions.  
 
5.3  Instrumentation 
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Two key instrumentation upgrades are required as part of the CesrTA conversion.  The turn-by-turn beam 
position monitor (BPM) system currently in use in one sector of the ring will be extended to the full ring. 
This will provide the needed speed and resolution given the short Touschek lifetimes that will occur as an 
integral part of ultra low emittance operation.  It has been observed at the KEK-ATF that high resolution 
single-pass beam position measurements offer the best machine correction capability because of lost 
particles striking the BPM buttons and contaminating the signal if integration over multiple turns is used 
[15].  Project Director Dr. Mark Palmer will oversee this project. 
 
The second instrumentation upgrade is to provide high resolution beam profile measurements for 
characterizing the emittance of the beam.  For 2 pm vertical emittance and a typical vertical beta functions 
on the order of 25 m, the typical vertical beam size is approximately 7 µm.  Beams this small can be 
characterized using laser-wire techniques and with synchrotron light beam profile monitors utilizing x-ray 
wavelengths.  This x-ray technique has been used successfully at the KEK-ATF using a relatively slow 
detector and imaging by means of Fresnel optics [16].  At Cornell, a fast x-ray camera, capable of bunch-
by-bunch imaging is presently under development.  We propose, with the support of our CHESS 
colleagues, to complete two camera units and install two x-ray optics lines, employing Fresnel optics, to 
image the vertical and horizontal beam size for each beam.  The cameras will be one dimensional 
measuring only vertical or horizontal beam size. This camera would have sufficient resolution for use in 
the ILC damping rings.  Having demonstrated the capability of the one dimensional xray beam size 
monitor, the next step would be to develop a 2-dimensional system, that would simultaneously measure 
vertical and horizontal beam size. However, with the descoping of the effort we will have insufficient 
resources to build the 2-dimensional version. The project will be carried out under the supervision of 
Prof. Jim Alexander. 
 
The streak camera setup for longitudinal beam measurements [17] located in the L3 region will remain in 
its present location.  Prof. Don Hartill and collaborator Prof. Robert Holtzapple from Alfred University 
will continue to maintain and use this important diagnostic tool. 
 
5.4  Feedback System 
 
In order to understand the ECE with bunch spacing comparable to the 3.08 ns bunch spacing specified for 
the ILC damping rings, we will operate CESR with 4 ns bunch spacing.  In order to evaluate the damping 
requirements of the feedback system, a review of observed instabilities in the ring has been conducted.  
The impedance of the CESR has been studied with measurements and simulations over the course of its 
operations.  A review of these measurements indicates that transverse dipole feedback systems for 
horizontal and vertical motion with damping rates larger than 40 m-1s-1ma-1 will stabilize a beam with 4 ns 
bunch spacing and required beam current.  A system based on an extension of our current system can 
achieve this requirement.  The system will include the capability of damping either electron or positron 
trains of bunches in both horizontal and the vertical planes.  It will employ analog processing of beam 
position monitors with variable gain low level amplifiers driving the power amplifiers connected to the 
present CESR feedback kickers.  The system is specified to operate with exponential damping for a 
maximum of 1.5 x 1011 particles per bunch with oscillation amplitude < 5 mm.  In order to keep the 
bunch-to-bunch coupling sufficiently low, wider bandwidth power amplifiers may be required.  This is 
currently under study.  Dr.  Robert Meller will supervise this upgrade. 
 
Longitudinal bunch lengthening of order of 10% for 9 mm bunch lengths in the neighborhood of 2 x 1010 
per bunch has been observed.  Although this is not a large effect, by adjustment of the momentum 
compaction and the RF accelerating voltage, a constant bunch length can be maintained for typical 
experiments.  The existing longitudinal feedback will be upgraded to suppress any potential longitudinal 
dipole or quadrupole instabilities. 
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5.5  RF System 
 
With the present four CESR superconducting radio frequency (SRF) cavities in the ring, the total 
available RF voltage is approximately 10MV.  These cavities will allow us to achieve a bunch length of 9 
mm, the current ILC damping ring design bunch length. 
  
5.6  Alignment and Survey Systems 
 
As has already been described, maintenance of the CesrTA magnet alignment at the limit of our present 
alignment resolution is critical for ultra low emittance operations. We plan to purchase a laser tracker and 
to install nests on all of the quadrupoles that accept spherical targets, in order to improve the speed as 
well as accuracy of the machine survey. We also plan to upgrade the magnet support hardware to simplify 
realignment. Ultimately, this effort will be important in helping CesrTA attain its target emittances as 
well as helping to specify the alignment and survey systems required for the ILC damping rings. 
 
5.7 Magnets and Power Supplies 
 
Simulation studies of low emittance tuning indicate that our present complement of corrector magnets 
should be satisfactory for CesrTA operations.  Magnets required for the reconfiguration of the L0 and L3 
regions are all available in our present inventory.  We will upgrade the alignment mechanism on all of our 
quadrupole tables by early 2009 to improve the resolution with which we can position these magnets. 
 
We are presently evaluating the impact of power supply stability and corrector zero-crossover issues on 
ultra low emittance operations. The bulk power supplies for the quadrupoles and correctors will be 
upgraded to reduce the ripple that has caused tune fluctuations in the past.  Prof. Hartill will be 
responsible for the magnet power supplies. 
 
6.  Research and Development Program 
 
6.1 CesrTA Research Program 
 
Our proposed research program will address several key ILC damping rings R&D issues before the 
conclusion of the ILC TDP-I in 2010.  ILC Damping Rings R&D objectives have been evaluated by the 
S3 task force, appointed by the ILC Global Design Effort (GDE) R&D board, and rated as low, moderate, 
high, or very high priority [18].  A list of objectives identified as very high or high priority, to which our 
research program directly contributes, includes: 
 

• Characterization of the electron cloud build-up (including its impact on emittance  
   performance) and methods to suppress it, particularly in the wiggler sections (very high) 
• Demonstration of the specified damping ring vertical emittance (very high) 
• Develop strategies for low emittance tuning (high) 
• Specify requirements for survey, alignment and stabilization (high) 
• Specify orbit and coupling correction scheme (high) 
• Specify vacuum chamber material and geometry (high) 
• Develop engineering designs for damping wigglers (high) 
• Develop instrumentation for monitoring emittance damping (high) 
• Specify overall requirements for instrumentation and diagnostics (high) 
 

The following sections describe how the CesrTA project will contribute to this critical R&D effort 
required in order to develop a robust design for the ILC Damping Rings.   
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Prof. Dave Rubin and Dr. Mark Palmer will organize the CesrTA research program and will be assisted in 
carrying out the measurements by our collaborators from Alfred, ANL, KEK, LBNL, SLAC, and Cornell 
Faculty and staff. We are also exploring the possibility of collaboration with accelerator physicists at 
FNAL (Project X) and  BNL (NSLS II).  
 
6.1.1 Electron Cloud Studies 
 
The CesrTA program offers unique opportunities for ECE research as part of the ILC TDP-I.  In 
particular we can: 

• Study the growth and suppression of the electron cloud in damping wigglers meeting ILC 
specifications, and compare the simulations for electron cloud growth with experimental 
observations. 

• Study EC growth and suppression in dipole, quadrupole and drift regions. 
• Study the impact of the electron cloud on the dynamics of ultra low emittance beams and 

compare with simulations to predict the performance of the ILC damping rings. 
 
The R&D program will begin with the deployment of electron cloud diagnostics in a set of dipole and 
drift chambers in early 2008. The performance of these diagnostics and the EC growth in the chambers 
will be characterized during a June 2008 experimental run.   
 
The R&D program for the damping wiggler vacuum chambers will begin with the replacement of the 
vacuum chambers in two spare CESR-c 8-pole wigglers with instrumented chambers that will be built as 
part of the collaboration between KEK, SLAC, LBNL and Cornell.  The two new chambers will have 
segmented retarding field analyzer (RFA) detectors on their top surfaces. One chamber will serve as a 
control while a TiN coating to suppress the electron cloud will be employed in the second chamber. 
During the course of the R&D program we will also test clearing electrodes and grooves as suppression 
methods in additional wiggler vacuum chambers.  The first two wigglers will be installed in mid-2008 
with the first dedicated measurement to take place shortly thereafter.   After the major ring upgrade in the 
middle of 2008, the L0 “electron cloud laboratory” will provide a dedicated region with wiggler, 
quadrupole, and drift regions instrumented with RFAs for studying local electron cloud growth.  We will 
instrument the vacuum chambers in each of these elements to measure electron cloud growth using 
retarding field analyzers.  We, along with our collaborators from ANL, KEK, LBNL, LLNL, and SLAC 
will then carry out detailed comparisons between simulation and experiment to validate our understanding 
of the electron cloud growth issues during the TDP period.  A special focus of the program will be to 
measure the EC growth in damping wigglers meeting the ILC specifications and evaluate the performance 
of the proposed suppression techniques (vacuum chambers with grooved surfaces and clearing 
electrodes).  We will work closely with our collaborators at KEK, SLAC and LBNL to finalize the 
necessary technical designs during TDP-I.   
 
In order to understand the impact of the electron cloud on ultra low emittance beams we will study the 
beam dynamics of a witness bunch trailing a train of positrons that serves as a generator of the electron 
cloud [19].  By varying the intensity of the leading train, the distance of the witness bunch from the train, 
the properties of the witness bunch (e.g., its charge and emittance) and the beam energy, we will be able 
to study, in detail, the impact of the electron cloud on the witness bunch dynamics and measure the 
emittance-diluting impact of the cloud.  We have implemented a range of bunch-by-bunch 
instrumentation (e.g., tune measurements, beam position and profile monitors) that is presently in use for 
ECE studies at CESR [20].  We will continue to develop these techniques and extend them to the low 
emittance bunches and 4 ns bunch spacings of CesrTA.  We, along with our collaborators, expect to 
deliver initial results from our beam dynamics studies by the end of 2009 and the results of more 
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thorough studies in 2010 as part of an ongoing effort to obtain the lowest possible vertical emittance in 
CesrTA. 
 
6.1.2 Fast Ion Instability 
 
The ability to operate CesrTA with either electrons or positrons provides a probe of the impact of ions on 
ultra low emittance beams.  We can explore this with trains of electrons having 4 ns spacing and a 
variable gap between trains so that ions are cleared once the train passes by.  In order to characterize the 
impact we can measure bunch-by-bunch tune and beam size.  We can calculate the characteristic 
frequencies for ions likely to occur in the residual gas and measure the amplitude of these frequencies in 
the beam spectrum and correlate these with RGA measurements.  We can measure the response of the 
beam spectrum to changes in pressure, for instance by turning off pumps or deliberately increasing the 
partial pressure of a particular gas (ALS added He to see the effect) [21] and explore the dependence on 
bunch current, bunch spacing and emittance. Comparison of the data with the theoretical expectations and 
simulations can be used to benchmark the models used in the design of the ILC damping rings. 
 
While the instrumentation will be in place to investigate fast ion physics with CesrTA, we anticipate that, 
in view of the descoping of the proposal necessitated by the funding profile, we will be unable to provide 
the intellectual resources to exploit that capability. However, we will pursue collaborations within the 
damping ring and ultra-low emittance light source communities, in an effort to leverage the CesrTA 
infrastructure to make a significant contribution to our understanding of the fast ion effect. 
 
6.1.3 Ultra Low Emittance Operation and Associated Beam Diagnostics 
 
As was described above, the simulations of our ability to correct the optics in CesrTA indicate that we can 
attain vertical emittances that approach the specifications of the ILC damping rings.  Our collaborators at 
the Cockroft Institute and SLAC have expressed interest in helping us achieve this goal.  Although our 
expectation is that experiments at the KEK-ATF with its electron beam will continue to play the lead role 
in initially demonstrating the specified damping ring vertical emittance, the ability to achieve similar 
emittance goals at CesrTA is complementary in the overall damping ring R&D program.  Because 
CesrTA has beams of both positrons and electrons, exploring the emittance-diluting effects of the electron 
cloud is a unique aspect of the proposed program.  Work at CesrTA will also support the development of 
additional correction and tuning techniques along with hardware as the KEK-ATF moves into a period of 
supporting beam delivery system research as part of ATF-II. 
 
Our collaborators at FNAL have expressed interest in providing beam dynamics simulation support (both 
manpower and computing) to help model the electron cloud, ion effects, intrabeam scattering, and other 
beam dynamics effects on ultra low emittance beams.  Implementation of real-time techniques and 
algorithms for dispersion and emittance measurement and the development of suitable methods to use this 
information for continuous tuning and correction of the machine will take place primarily during 2009 
and 2010 with continuing development beyond as required. Collaboration with NSLS II accelerator 
physicists will be sought.  
 
6.1.4 ILC Damping Ring Component Prototyping and Testing 
 
Beginning in late 2009, CesrTA will be available to test prototype systems for the ILC damping rings. In 
order to properly characterize these systems, the ability to operate at ultra low emittance will be a 
prerequisite.  We plan to test vacuum chambers for suppressing electron cloud in an ILC damping ring 
like wiggler and in a damping ring-like beam environment. SRF cavities, fast kickers, a prototype 
wiggler, and other damping ring instrumentation supplied by others could be tested as well, given the 
availability of supplemental support.  
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   Table 4:  Letters of interest for CesrTA collaboration for ILC damping ring research. 
 

Collaborators Institution Topic 
M. Pivi and L. Wang SLAC Electron cloud studies, wiggler chambers for 

electron cloud suppression 
Y. Cai and PEP-II Beam Physics 
Group 

SLAC Machine correction and ultra low emittance 
tuning 

S. Marks, R. Schlueter and M. 
Zisman 

LBNL Wiggler chambers for electron cloud 
suppression 

C. Celata, M. Furman and M. 
Venturini 

LBNL Simulation of electron cloud in wigglers 

A. Molvik LLNL Electron cloud measurements 
J. Byrd, S. de Santis, M. 
Venturini, and M. Zisman 

LBNL Wiggler and electron cloud and FII studies 

K. Harkay ANL Electron cloud measurements 
K. Ohmi, J. Flannagan, N. 
Ohuchi, M. Tobiyama, Y. 
Suetsugu and K. Shibata 

KEK Electron cloud measurements and simulation 

P. Spentzouris, J. Amundsen and 
L. Michelotti 

FNAL Beam dynamics simulations and 
measurements 

A. Wolski Cockcroft Inst. Machine correction and ultra low emittance 
tuning 

R. Holtzapple Alfred Univ. Instrumentation and beam measurements 
J. Urakawa KEK R&D program coordination 
L. Schächter Technion-Haifa Electron cloud measurements and analysis 

 
8.  ILC Schedule and Milestones 
 
The CLASSE ILC research program is specifically designed to answer key questions as part of the ILC 
Technical Design Phase (part I) and subsequently to support validation of key ILC accelerator and 
detector technologies.  Figure 9 shows the schedule for operating CesrTA for damping ring physics 
studies. 
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Figure 9.  Proposed CesrTA Operating Schedule for 2008-2010:  CesrTA runs are shown in light green, 
Cornell High Energy Synchrotron Source (CHESS) runs are shown in blue, and machine downs are 
shown in gray.  The end of CESR-c/CLEO-c operations is March 31, 2008.  During the CesrTA period, 
CHESS runs will continue for synchrotron light users (contingent on funding). 
 
The following is a list of key R&D milestones for the ILC research program at CLASSE. 
 
2008: 
 

• Install the first fully instrumented CESR chambers during May down period. Conduct first 
physics experiments in June to measure the electron cloud growth in these modified dipole and 
drift vacuum chambers (see Sect. 6.1.1).  Initial tests will take place before any other ring 
modifications occur.  Expectations are that we will be operating with a horizontal geometric 
emittance of ~ 10 nm and vertical emittances of several hundred picometers, significantly 
higher than our final targets.  The beam current for 4 ns spacing bunch train operation will 
likely be limited by the longitudinal multi-bunch instability. 

• Move the damping wigglers and reconfigure the CESR ring for compatibility with the ultra 
low emittance lattice during July-September down (see Sect. 5).  The theoretical horizontal 
emittance in this configuration is ~2.25nm.  Install the first wiggler chambers with EC 
diagnostics and suppression hardware, measure the EC growth and the efficacy of the 
suppression methods in these chambers during the second CesrTA experimental run. 

• Begin the beam-based and instrumental alignment program to reduce transverse coupling and 
vertical dispersion. Until this upgrade is completed  the program to reduce vertical emittance 
will be limited by the existing BPMs and our traditional survey and alignment instrumentation. 
(see Sect. 6.1.3). 

• Prepare the optics line for the x-ray beam size monitor for the positron beam. 
• Begin experiments at low emittance to explore emittance dilution and instability thresholds 

due to electron cloud. 
• Commission the x-ray beam size monitor for the positron beam (see Sect. 5). (There is no 

contingency in our schedule for the design and construction of the x-ray beam size monitor 
and commissioning may stretch out into 2009) 

 
2009: 

 
•   Complete the upgrade of the BPMs and the longitudinal feedback for 4ns capability. 
• Install the optics line and commission the electron beam size monitor (see Sect 5) (As in the 

case of the positron x-ray beam size monitor, commissioning may stretch out into early 2010.) 
• Measure emittance dependent and emittance diluting effects associated with the ECE, and 

IBS.  Compare observations with current models and evaluate the expected ILC Damping 
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Ring performance (see Sect.6.1-6.3). The new BPMs and survey equipment, and the 
experience gained with beam based alignment techniques during the previous year, will enable 
us to further reduce the vertical emittance.  The x-ray beam size monitor will provide the 
capability to measure the very small beam size and provide tuning feedback.   

• Install new vacuum chambers for monitoring the electron cloud in wigglers, dipoles, 
quadrupoles and drift regions. 

• Carry out further measurements of electron cloud growth and tests of electron cloud 
suppression techniques with bunch trains consistent with the ILC design specifications.  
Prepare evaluations for the ILC TDP-I (see Sect. 6.1). 

 
2010: 
 

• Establish optimal emittance tuning algorithms and limits and evaluate the beam species 
dependence of the emittance performance (see Sect. 6.1, 6.2, and 6.3). 

• Circulate beams of both electrons and positrons with emittance, bunch and charge 
configuration as near to the ILC damping ring specifications as we have been able to achieve, 
and measure thresholds for instability and emittance growth. 

• Provide ILC TDP contributions. 
 

 
Figure 10. below is a GANTT chart of these activities to illustrate in a graphical way the sequence of 
steps that the evolving research program for the CesrTA will follow.  This combined with the proposed 
operating schedule given above in Figure 9 gives the complete picture of the laboratory operations during 
the CesrTA project. 

 
9.  CesrTA Project Management 
 
The Cornell Laboratory for Accelerator-based Sciences and Education (CLASSE) provides an 
infrastructure for the management of parallel but interrelated projects based on accelerators.  The 
structure is shown below in Figure 10.  Besides the evident connection to the university administration, 
other essential connections are made through the fact that many of the principals are Cornell faculty:  the 
Chair of the Directorate, the two Scientific Directors and, in the present instance, the PI for this proposal 
who is the senior faculty person for accelerator physics, David Rubin.  These connections make possible 
the all important student (undergraduate, graduate and post doctoral) involvement for education, training 
and research opportunity.  In addition, they give access to the intellectual resources in the wider 
university community – engineering, IT, chemistry, condensed matter physics as well as important 
administrative units within the university such as Personnel, Office of Sponsored Programs and the 
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Dean’s and Provost’s offices.  Other accelerator faculty are also involved as co-PI’s: Gerald Dugan, Don 
Hartill, and Maury Tigner.  Connection to the organization’s technical infrastructure and operating 
capability is provided through the Technical Director, David Rice, who manages the engineering, 
technical services and operations personnel.  The Project Director is Mark Palmer, also an accelerator 
physicist with expertise in instrumentation.  He is concerned with planning as well as operational matters 
concerned with doing the measurements and system investigations proposed herein.  He is responsible for 
creating and maintaining the relevant project WBS and using Microsoft Project for schedule projection 
and tracking.  

 
 

Fig. 10. CLASSE Organization Chart showing Faculty and Senior Administrators 
 
10.  Project Summary 
 
Use of the CESR physical and intellectual infrastructure for R&D in support of the ILC Engineering 
Design Report and preparation for developments beyond, offers a unique opportunity to capitalize on 
existing EPP community resources.  Local experience with elements of the positron source through the 
damping rings and the ring to main linac transport with its complex optics and superconducting 
accelerator sections is an almost perfect match to ILC R&D needs.  The centerpiece of these activities is 
the application of the CESR ring to study of the Electron Cloud Effect and potential methods for their 
amelioration in long-period dedicated runs of the accelerator.  Ancillary to this is the program to 
implement ultra low emittance operation through significant improvements in alignment, instrumentation, 
and tuning procedures.  The natural suitability of CESR as a laboratory for these studies has attracted 
collaborators from the three regions participating in the ILC, adding to the strength of what is being 
proposed.  The layout of the accelerator is also such that various prototypes of subsystem hardware can be 
inserted and tested as the ILC design develops.  The intermingling of the several activities proposed gives 
advantage of a wider circle of scientific and technical experience that can be shared among them to the 
benefit of all. 
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11.  Broader Impact 
 
11.1  ILC Global and Regional Management Collaboration Activities 
 
ILC activities are globally coordinated by the GDE with its central and regional management units, 
accountable to the supporting agencies in the three regions.  Cornell faculty and staff are heavily involved 
in the management and coordination of these international activities.  Currently G. Dugan serves as the 
Regional Director for the Americas (through April 2007), M. Tigner is past chair of the International 
Linear Collider Steering Committee (ILCSC) and currently serves as chair of the Linear Collider Steering 
Group of the Americas (LCSGA), M. Palmer serves as a member of the Americas Regional Team as 
Deputy Manager for the Damping Rings as well as being a member of the Global R&D Task Force S3 
(damping rings).  D. Hartill serves as a member of the ILC Machine Advisory Committee.  H. Padamsee 
is a member of the Global Design Effort (GDE), a member of the GDE R&D Board and Co-leader of the 
combined Cavity and String Test Task Forces S0/S1, co-leader of the S2 Task Force, and co-leader of the 
WBS X.9 collaboration for ART.  R. Meller serves as Cornell Representative to the International 
Collaboration Board for the ATF at KEK (see letters of support). 
 
11.2  Scientific and Technical Impacts 
 
The accelerator physics and technology of ultra low emittance tuning and, electron cloud effects for both 
positron and electron beams have significant impact well beyond the damping rings for the ILC. 
 
The current generation of light source storage rings under construction and in design depend on achieving 
low emittances without precedent, similar to that required for the ILC damping rings.  Thus all methods 
being developed for achieving and maintaining low emittance in the ILC damping rings are relevant to 
current developments in light source design and operation.  The beam currents being planned for the most 
recent storage ring based light sources are also comparable with that of the ILC damping rings.  Thus, 
mitigating the electron cloud phenomenon and its impact on diluting emittances of both electron and 
positron beams is particularly germane to these light sources as well. The instrumentation being 
developed for the emittance tuning and electron cloud studies will also be useful for next generation light 
sources.  In particular one notes the fast bunch by bunch x-ray beam size camera being developed in 
collaboration with x-ray scientists and the high resolution beam position monitor electronics and 
software. 
 
The understanding of electron cloud effects associated with positive ion beams is also important for heavy 
ion fusion studies [22] and storage rings for neutron sources. 
 
Not only will the CesrTA studies alluded to above produce substantial knowledge relevant to the broader 
fields mentioned, the diverse participation of the CesrTA program attested to by the attached letters will 
assure that this information is widely available at the potential points of use. 
 
Of primary importance in broader impacts of this work is the hands-on training of accelerator and x-ray 
beam line scientists that serve around the world as principals and staff of laboratories for nuclear and 
particle physics and x-ray science. 
 
11.3  Outreach 
 
As part of this proposal we plan to continue our past level of commitment to outreach, an important 
aspect of scientific research.  Faculty, students and staff in Laboratory for Elementary-Particle Physics 
(LEPP) have demonstrated a firm commitment to outreach and are pleased to be part of a global 
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movement to advance efforts that promote science literacy.  We are committed to providing graduate 
students with access to frontier research facilities and to provide the training necessary to meet the 
growing demand for experts in accelerator-based technologies.  We have developed undergraduate 
programs that offer students the opportunity to contribute to projects involving cutting-edge research and 
technology.  We have devoted significant resources and staff-time connecting with K-12 students, 
educators, and the public to share with them the technological and scientific advancements made possible 
through research conducted at particle accelerator facilities.  
 
11.3.1  Graduate Programs 
 
The average population of PhD students in experimental elementary particle and accelerator physics is 22 
with 9 currently in accelerator physics and 13 in EPP.  Roughly one PhD per year is granted in each of 
particle and accelerator physics.  As noted, our students are in great demand in accelerator and particle 
physics laboratories.  The growing use of accelerators and the size of accelerator projects has resulted in 
demand outstripping supply.  We will continue out efforts to recruit exceptional talent into graduate work 
in the accelerator based sciences. 
 
11.3.2  Undergraduate Programs 
 
The Laboratory has been able to involve both undergraduates and high school students in research 
activities.  Since 2003, ten high school students have participated in voluntary internship programs at the 
Lab where they have worked with mentors on a variety of accelerator-based research projects.  The Lab 
employs between 30-35 undergraduate students each year, in part-time and full-time summer positions.  
Ten members of Cornell’s Society for Physics Students have actively participated in after school 
enrichment programs for middle and elementary school students sponsored by the Lab during the past 
three years.  The SPS Chapter at Cornell received the Blake Lilly Award for their outstanding efforts to 
positively influence the attitudes of school children. 
 
The Laboratory has hosted 153 REU students and 17 RET participants since the summer of 1998 in 
collaboration with Wayne State University.  Wayne State is located in inner-city Detroit, providing us 
with a pool of accessible minority candidates to participate in the program.  During the summer of 2006, 
three students participating in the Cornell REU program were involved in investigating important aspects 
of damping ring physics, an integral part of the proposed International Linear Collider 
(http://www.lepp.cornell.edu/Research/AP/ILC/WebHome.html).  Mentors for the 2007 REU program at 
the Lab are already planning research projects for the incoming students that include further investigation 
of damping ring dynamics using the CESR ring.  See the ILC news line article at: 
http://www.linearcollider.org/newsline/readmore_20061005_feature1.html 

 
11.3.3  Outreach to the Community 
 
In addition to sharing our sense of wonder over the elegant beauty of the universe, future outreach efforts 
at the Lab will convey the excitement surrounding upcoming discoveries in particle physics. New particle 
accelerators with their ingenious designs and high energies will play an important role in unraveling the 
mysteries of the universe. By describing these and the anticipated physics discoveries, we will attempt to 
convey to our outreach audience the knowledge and understanding made available through the 
collaborative research efforts using the LHC and ILC. 
 
Over 1000 people visit and tour the Lab each year, representing an audience interested in learning about 
the behavior of the subatomic world and the machines that allow us to observe these fundamental 
particles.  In 2006, approximately 525 middle/high school students received guided tours and 85 
middle/high school teachers toured the Lab.  These numbers, higher than those in 2005, indicate that the 
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staff at the Lab is doing an excellent job meeting the educational needs of local K-12 students and 
teachers.  During this same time period, there were nearly 110,000 hits on the Lab’s Education and 
Outreach web pages available at: http://www.lepp.cornell.edu/Education/WebHome.html  
 
Visits to area schools provide children with the opportunity to learn about science topics beyond those 
addressed in the adopted classroom curriculum and allow laboratory staff to share their knowledge and 
unique perspectives with an audience that might not ever walk onto a university campus.  Our 
connections with New York City’s public school children have increased our contacts with under-
represented students during the last few years.   This coming July, we will be collaborating with the 
Center for Radiophysics and Space Research to host the Cornell Physical and Space Sciences Summer 
Institute. This institute will provide New York City middle school teachers with the opportunity to gain 
content knowledge aligned with the NY City Science Standards and the NY State Learning Standards. 
Participants will interact with scientists conducting cutting-edge research in accelerator science and learn 
about state-of-the-art technology in the setting of a world-class research university. 
 
11.3.4  Outreach to Science Educators 
 
In 2006, thirty-five physics educators from throughout the country assembled at Cornell to discuss the 
crisis in physics education as part of the Lab-sponsored “Preparing Future Physics Teachers” conference.  
Physics faculty from university, state and community colleges shared their concerns and strategies for 
recruiting, training and retaining future high school physics teachers.  As a result of the conference, the 
Lab produced a recruitment brochure encouraging high school seniors and undergraduates to consider a 
career as a high-school physics teacher.  The Physics Department at Cornell has become part of the 
Physics Teacher Education Coalition (PTEC), an association of institutions of higher education dedicated 
to the improvement of physics and physical science teacher education. 
 
As state-wide physics test scores come under continued scrutiny and as the number of high school 
students taking physics is at the 30% level nationally, we have hosted two conferences devoted to 
exploring the advantages of changing the current high school science curriculum to determine if teaching 
conceptual physics in ninth grade to all students is beneficial to young learners. We continue to be a 
resource to school administrators and teachers who are interested in implementing Physics First in their 
own high schools.   
 
The NY State Education Department with the National Science Resources Center is implementing a 
science education initiative that will build leadership within NY State school districts.  The initiative will 
provide research-based products and services to assist NYS school districts in initiating, implementing, 
and sustaining effective inquiry-centered pre-K-12 science programs for all students.  The Lab’s Director 
of Educational Programs is serving on one of the Enhancing Collaborative Leadership for Improved 
Performance in Science Education (ECLIPSE) leadership teams committed to developing a model that 
provides a comprehensive approach to district-wide systemic change in science education.  
 
The Lab is an active participant in the international collaboration InterActions, whose members are 
representative of the world’s particle physics laboratories.  The main purpose of the collaboration is to 
communicate important information to policy makers, serve as a resource for communicators of particle 
physics, and to link the public to particle physics education and outreach material.  Information about the 
ILC is an important component of these activities. 
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